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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 206 Date: 30-Dec-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 11:30 am Break: Over Time:

Const Calendar Day: 478

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meeting at 8:00am.
- Continued preparing calculations for the station, offset, northings, eastings, and elevations for the Hinge
K pipe beam assemblies which will be readjusted the first week of 2011 using Caice software and the
Trimble data collector TSCe.
- Calibrated the tribrachs and prisms using District 4 control points 5091 and 5102 which are located off of
Burma road near the pedestrian tunnel for the Toll Plaza.
- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the jacking saddle.
- Took 4 hours of Furlough Leave (FL) today due to ABF only working a half a day in the field.
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